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RAC2 TECHNICAL STATUS REPORT 
February 25, 2017 to March 31, 2017 

WORK ASSIGNMENT NUMBER:  226-RARA-053J 

SITE NAME: USS Lead Zone 3,  

ACTIVITY:     Remedial Action  

CH2M JOB NUMBER:   689325 

PREPARED BY:    Theo von Wallmenich, SM 

PERIOD ENDING:    March 31, 2017 

COPIES: WAM: Timothy Drexler, EPA Region 5 
  PM:  Paul Arps, CH2M, Milwaukee, WI 
  SM: Theo von Wallmenich, CH2M, Detroit, MI 
  

1. Progress Made This Reporting Period 

Task 1 (PP) 

• On March 7, 2017, CH2M and EPA held a teleconference to discuss EPA 
comments on the initial Work Plan. 

• On March 9, 2017, CH2M requested an interim funding increase to continue 
procurement activities while preparing the revised Work Plan and through the 
end of March 2017. 

• On March 10, 2017, CH2M submitted responses to EPA comments on the initial 
Work Plan for concurrence, which was received on March 16, 2017, and CH2M 
completed the revised Work Plan in accordance with EPA comments.  

• On March 14, 2017, CH2M received approval of the interim funding request. 

• On March 22, 2017, CH2M submitted the revised Work Plan. 

• On March 31, 2017, CH2M received Work Assignment Form Revision No. 4, 
which approved the revised Work Plan and increased the Expenditure Limit to 
$4,600,000. 

Project Work Plans 

• On March 1, 2017, CH2M submitted the Site-Specific Health and Safety Plan 
(HASP) to EPA. 

• On March 3, 2017, CH2M submitted the Quality Assurance Project Plan, 
which includes the Data Management Plan and Field Sampling Plan to EPA. 

• On March 8, 2017, CH2M submitted the Storm Water Pollution Prevention 
Plan (SWPPP) to EPA and the City of East Chicago. The City of East Chicago 
approved the SWPPP on March 10, 2017. 

• On March 14, 2017, CH2M submitted the Site Management Plan (SMP), 
which includes the Emergency Response Plan, Environmental Protection 
Plan, and Air Monitoring Plan to EPA. EPA provided comments on the SMP 
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on March 18, 2017. CH2M provided responses to comments on March 24, 
2017. 

Task 3 (PB) 

• CH2M completed fact finding and bid evaluation activities for Solicitation No. 
1077 (Residential Excavation Earthwork) and prepared the Consent Package for 
submittal to EPA for consent to award to and secure bonds from the apparent 
successful bidder Arrowhead Contracting, Inc. 

• On March 23, 2017, CH2M submitted the Consent Package for award of the 
Residential Excavation Earthwork subcontract. 

• On March 31, 2017, CH2M received Contracting Officer (CO) consent for the 
Residential Excavation Earthwork subcontract. 

• On March 31, 2017, in accordance with CO consent, CH2M issued Notice of 
Award to Arrowhead Contracting, Inc. for the Residential Excavation Earthwork 
subcontract. 

• CH2M completed additional procurement activities necessary for the project, 
including backfill testing laboratory, air monitoring equipment, and field office 
and temporary facilities. 

Task 5 (RI) 

• On March 8 and 29, 2017, CH2M conducted project coordination meetings with 
EPA and the City of East Chicago. 

• On March 9, 2017, CH2M conducted a project coordination meeting with Parsons 
at the Chemours facility. 

• CH2M conducted project team chartering and mobilized its field office and 
temporary facilities to the Chemours site. 

• CH2M scheduled and conducted 38 pre-construction meetings with property 
owners and EPA during the reporting period. 

Summary of Project Status 

Task No./ 
Code Planned Start Actual Start 

Planned 
Completion 

Actual 
Completion 

Percent 
Complete 

Schedule 
Variance 

PP 01/20/17 01/20/17 To Be 
Determined 

(TBD) 

TBD 35 TBD 

CR TBD TBD TBD TBD TBD TBD 

PB 01/27/17 01/27/17 TBD TBD 30 TBD 

MS 04/01/17 03/01/17 TBD TBD 5 TBD 

RI 03/01/17 03/01/17 TBD TBD 10 TBD 

AN 05/01/17 03/01/17 TBD TBD 4 TBD 

CV 06/30/17 03/31/17 TBD TBD TBD TBD 

AI 04/01/17 03/31/17 TBD TBD TBD TBD 
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Summary of Project Status 

Task No./ 
Code Planned Start Actual Start 

Planned 
Completion 

Actual 
Completion 

Percent 
Complete 

Schedule 
Variance 

PJ 08/01/17 TBD TBD TBD TBD TBD 

PC 09/01/17 TBD TBD TBD TBD TBD 

CO TBD TBD TBD TBD TBD TBD 

2. Problems Resolved 

None. 

3. Problem Areas and Recommended Solutions 

None. 

Summary of Project Changes 

Task 
No./ 
Code 

Date of 
Change 

(MM/DD/YY) Description of Change 
Impact to 
Schedule 

Impact to Budget 
(Level of Effort 

[LOE] and/or $’s) 
AI.01 03/31/17 Owner Request & Change Tracking 

Table summarizing changes from 
design plans encountered in the 
field and during pre-construction 
meetings. Thirty-one potential 
change items identified through this 
reporting period. 

Approximately 
13 days to date 

(ongoing). 

Approximately 
$109,000 to date 

(ongoing). 

RI.01 03/31/17 Non-responsive owners and 
additional time to secure access for 
remediation. Approximately 
50 percent of residence owners (to 
date) have been non-responsive or 
have required additional effort to 
secure owner agreement for 
remediation access. 

None to date 
(ongoing). 

Approximately 
40 hours to date 

(ongoing). 

RI.01 03/31/17 Work Plan assumed five DustTrak 
units and associated networking 
devices ($60,630) for particulate air 
monitoring equipment. Subsequent 
receipt of design plans, field 
planning, and detailed discussions 
with FIELDS group indicate that 
nine DustTrak units specially 
equipped by RAECO Rentals 
($184,320) and LINC/Gateway 
networking devices from Safe 
Environmental Engineering 
($48,740) will be required to be 
consistent with air monitoring in 
other areas at the site. 

None. Approximately 
$172,400. 
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4. Deliverables Submitted 

Deliverables are outlined in the table below. 

Work Assignment Deliverables 

Deliverable Draft Final Approval Date 

Conflict of Interest Disclosure 02/07/17   

Work Plan 02/16/17   

Revised Work Plan 03/22/17  03/31/17 

Health & Safety Plan 03/01/17   

Quality Assurance Project Plan 03/03/17   

Field Sampling Plan 03/03/17   

Data Management Plan 03/03/17   

Site Management Plan 03/14/17   

Subcontract Consent Request N/A 03/23/17 03/31/17 

Data Validation Report—2017 Season    

Data Validation Report—2018 Season    

Remedial Action Report—2017 Season    

Remedial Action Report—2018 Season    

5. Activities Planned Next Reporting Period  

CH2M will continue pre-construction meetings with property owners, subcontractor 
submittal, and project planning/mobilization activities. The earthwork 
subcontractor (Arrowhead) is planning to mobilize to the site on April 19, 2017, with 
a planned start of excavation on May 1, 2017, pending approval of subcontractor 
submittals. 

6. Key Personnel Changes 

None. 

7. Subcontractor Services 

None. 

8. Travel 

February 2017 travel for  was reported in last month’s Technical 
Status Report. , , and  travelled to the 
site during the reporting period to support resident inspector task activities. Travel 
charges for  and  will be invoiced during the next 
reporting period. 

On March 8 and 9, 2017, the site manager travelled to the site for project 
coordination meetings with the City of East Chicago and Parsons (respectively). 
These travel charges will be invoiced during the next reporting period. 

On March 29, 2017, the site manager travelled to the site for a coordination meeting 
with the City of East Chicago. These travel charges will be invoiced during the next 
reporting period. 
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9. Laboratories 

None. 

10. Project Performance  

Timeliness of Performance 

CH2M submitted responses to EPA comments on the initial Work Plan within 3 days 
of the Work Plan comments teleconference. 

CH2M submitted the revised Work Plan within 6 days (4 business days) of receipt of 
EPA concurrence with comment responses. 

CH2M’s SWPPP required no revisions from the City of East Chicago and was 
approved by the City within 2 days of submittal. 

CH2M responded to EPA comments on the SMP within 5 days of receipt of 
comments. 

CH2M issued Notice of Award to Arrowhead for the excavation earthwork 
subcontract on the same day of receipt of CO consent. 

11. Green Initiatives 

None. 
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Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

570.70 57,874.12SUBTOTAL, TASK 5 COSTS

Page 16This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

2/25/17

3/31/17

4/20/17

B212

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 6 COSTS

Page 17This report contains confidential business information.



7 CVCLEANUP VALIDATION            Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

2/25/17

3/31/17

4/20/17

B212

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 7 COSTS

Page 18This report contains confidential business information.



8 AIREMEDIAL ACTION IMPLEMENTATIONTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

2/25/17

3/31/17

4/20/17

B212

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

Page 19This report contains confidential business information.



9 RVREUSE PLANTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

2/25/17

3/31/17

4/20/17

B212

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, DIRECT LABOR (Professional)

SUBTOTAL, TASK 9 COSTS

Page 20This report contains confidential business information.



10 PJPROJECT PERFORMANCE           Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

2/25/17

3/31/17

4/20/17

B212

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 10 COSTS

Page 21This report contains confidential business information.



11 PCPROJECT COMPLETION & CLOSE OUTTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

2/25/17

3/31/17

4/20/17

B212

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 11 COSTS

Page 22This report contains confidential business information.



12 COWORK ASSIGNMENT/TASK ORDER CLOSE OUT    Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

2/25/17

3/31/17

4/20/17

B212

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 12 COSTS

Page 23This report contains confidential business information.



    WORK ASSIGNMENT TOTALS ALL TASKS     

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

2/25/17

3/31/17

4/20/17

B212

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours  Cost Elements

1,273.20TOTAL, DIRECT LABOR (Professional)

124.50TOTAL, DIRECT LABOR (Clerical)

 

WORK ASSIGNMENT TOTAL, DIRECT COSTS

10,168.99     Other Direct Costs

337.10     Travel

     Computer

     Equipment

315.00     Subpool

     PLI (Pollution Liability Insurance) Premium

TOTAL, INDIRECTS *** (See endnote for rates by firm)

TOTAL, FIXED FEES (Prime)

146,742.05TOTAL, WORK ASSIGNMENT

  

 

 

Page 24This report contains confidential business information.



    WORK ASSIGNMENT TOTALS ALL TASKS     

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

2/25/17

3/31/17

4/20/17

B212

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours  Cost Elements

***Indirect Rates by Firm:

Firm G&A RateOverhead Rate
Business 

Group Fringe Rate

ADM - ADMINISTRATIVE SERVICES          NLS - NATIONAL SECTOR          PRS - PRIVATE SECTOR           SLS - STATE AND LOCAL SECTOR

Page 25This report contains confidential business information.



REPORT 1A

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

ON-GOING

Remedial Action

Work Area Code:

Action Code:

WA Form:

Work Assignment Status:

Type Site:

1/20/17

3/14/18

2/25/17

3/31/17

4/20/17

B212

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Work Assignment Supplemental Detail Report - Other Direct Costs

01Operable Unit:

EXTENSION PERIOD 1Contract Period:

Performance Based: No

Type Funding: WA Funded

OTHER DIRECT COSTS

EP1

CH2M HILL INC

Expenditure Category                                                        Current Dollars

Consumables 534.79

Health & Safety 1,254.77

Mail/Courier/Freight 75.01

Program Support 8,304.42

10,168.99Total, CH2M HILL INC ODCs

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

EP1

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

2/25/17

3/31/17

4/20/17

B212

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 1A Work Assignment Supplemental Detail Report - Travel

TRAVEL BREAKDOWN

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

CH2M HILL INC

0.0068.50M LWAUKEE, WI EAST CHICAGO, N 2/22/2017 2/22/2017 16 50 45 37 130 37 PRE-BID MEETING

0.000.00WACO, TX EAST CHICAGO, N 3/20/2017 3/25/2017 315.79 -109.06 206.73 FIELD CONSTRUCTION QUALITY MANAGER

0.0068.50 332.29 -63.69 337.10Total, CH2M HILL INC Travel Costs

This report contains confidential business information.





REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments
226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/18
2/25/17
3/31/17
4/20/17
B212
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

NO. CAT. CODE
TOTAL

$
CLERICAL

HOURS
CLERICAL
LABOR $

PLI
PREMIUM ODCs COMPUTER TRAVEL EQUIP. SUBPOOL

INDIRECT
COSTS FEES

TOTAL
LOE

LOE
LABOR $P-3 P-2 P-1 T-2 T-1P-4

TASK

Cumulative Month
LOE (Prime/Team)

1 PP
3 PB
4 MS
5 RI
8 AI

TOTAL

Work Assignment Subtotal

Team Sub Fees

Base Fees - Prime

PerformanceFees

Fixed Fees

INVOICE
NUMBER DATE AMOUNT

RE-BILLED
AMOUNTDATE

DISALLOWED
NO. CAT. CODE DATE AMOUNT

SUSPENDEDTASK

Adjustments/Disallowed Costs

TOTAL

This report contains confidential business information.



APPROVED
BUDGET DOLLARS % INV'D+INCUR'D

BUT NOT INV'D

VARIANCE BASED ON
APPROVED BUDGET EXPENDITURE

LIMIT
DOLLARS % DOLLARS

INVOICED

TASK
NO.

TASK
CAT. 
CODE

CUMULATIVE
TOTAL

LOADED $
INVOICED

DOLLARS
INCURRED
BUT NOT
INVOICED

TOTAL
INVOICED +

INCURRED BUT
NOT INVOICED

VARIANCE BASED ON
EXPENDITURE LIMIT

CUMULATIVE
HOURSTASK TITLE % DOLLARS

INVOICED

REPORT 3E Variance Based on Expended To-Date Report --- Task Level  - Work Assignment
226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

01Operable Unit:

Work Assignment Status: ON-GOING
Performance Based: No

1/20/17
3/14/18
2/25/17
3/31/17
4/20/17
B212
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

EXTENSION PERIOD 1Contract Period:

1 PROJECT PLANN NG AND SUPPORT  PP
2 COMMUNITY INVOLVEMENTCR
3 PROCUREMENT OF SUBCONTRACT    PB
4 MANAGEMENT SUPPORT            MS
5 DETA LED RES DENT INSPECTION  RI
6 ANALYTICAL SUPPORT & DATA VAL AN
7 CLEANUP VAL DATION            CV
8 REMEDIAL ACTION IMPLEMENTATIONAI
9 REUSE PLANRV
10 PROJECT PERFORMANCE           PJ
11 PROJECT COMPLETION & CLOSE OUTPC
12 WORK ASSIGNMENT/TASK ORDER CLOSE OUTCO

Performance (Award) Fee
TOTAL

This report contains confidential business information.




